Rpt-ID: RCPESPRJ Georgia Date: (9/08/2016
User: krender Department of Transportation Page 1 of 11
Estimate Summary By Project

Contract ID: B14711-13-000-0 Estimate Number: 0032 Pay Period: 08/01/2016
to 08/31/2016

Contract Location: Time Allowed: 1156  Days
ORTH BYPASS) BEGINNING AT SR 18 AND EXTENDING TO ¢ Elapsed Calender Days: 877  Days
Percent Time: 75.87
District: 3 Area: 04
Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let: 12/13/2013
P. O. BOX 306 Date Awarded: 12/27/2013
Date Contract Executed: 04/02/2014
Date Notice to Proceed: 04/08/2014
SNELLVILLE GA 30078-0306 Date Work Began: 06/06/2014
Phone: (770)985-0600 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 06/06/2017

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $42,166,751.53 Counties:
Original Contract Amount $41,444,694.94 Jones
Funds Available $7,984,272.16
Percent Complete 81.01%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
322540- $42,166,751.53 $41,444,694.94 $7,984,272.160 81.07% $2,174,002.37|

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: (9/08/2016

User: krender Department of Transportation Page 2 of 11
Estimate Summary By Project

Contract ID: B14711-13-000-0 Estimate Number: 0032 Pay Period: 08/01/2016
to 08/31/2016

Project Number: 322540- SR 899 (GRAY NORTH BYPASS) - RDWY CONSTRL

Federal State Project Number:  STP00-0004-02(031)

Total to Date Prev to Date This Estimate

Participating $27,328,656.69 $25,589,454.79 $1,739,201.90
Non-Participating $6,832,164.12 $6,397,363.65 $434,800.47
Total Earnings $34,160,820.81 $31,986,818.44 $2,174,002.37
Stockpiled Materials $21,658.56 $21,658.56 $0.00
Gross Earnings $34,182,479.37 $32,008,477.00 $2,174,002.37
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00

Total: $34,182,479.37 $32,008,477.00

Total Payable: $2,174,002.37
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B14711-13-000-0

Georgia
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Estimate Summary By Project

Estimate Number: 0032

Date: 09/08/2016

Page 3 of 11

Pay Period: 08/01/2016
to 08/31/2016

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0009 635-1000 BARRICADES LF 96.000 .000
97.250 120.000
120.000 $11,670.00 $11,670.00
0020 310-1101 GR AGGR BASE CRS, INCL MATL TN 186,217.000 187,620.760
16.500 .000
187,620.760 $.00 $3,095,742.54
0024 310-1101 GR AGGR BASE CRS, INCL MATL TN 14,643.000 10,899.780
16.500 4,779.480
15,679.260 $78,861.42 $258,707.79
0025 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 10,177.000 7,187.580
MATL & H LIME 78.000 1,170.330
8,357.910 $91,285.74 $651,916.98
0030 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 6,789.000 2,955.090
TL & H LIME 66.750 1,670.070
4,625.160 $111,477.17 $308,729.43
0035 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 13,065.000 10,498.432
L & H LIME 65.750 3,031.144
13,529.576 $199,297.72 $889,569.62
0040 413-1000 BITUM TACK COAT GL 11,364.000 5,368.000
3.550 1,027.000
6,395.000 $3,645.85 $22,702.25
0055 436-1000 ASPHALTIC CONCRETE CURB - LF 20,415.000 5,892.000
6.950 7,875.000
13,767.000 $54,731.25 $95,680.65
6 IN
0110 641-1200 GUARDRAIL, TP W LF 35,046.000 1,786.130
16.250 2,718.000
4,504.130 $44,167.50 $73,192.11



Rpt-ID: RCPESPRJ

User: krender

Contract ID:

Department of Transportation

Georgia

Date: 09/08/2016
Page 4 of 11

Estimate Summary By Project

B14711-13-000-0

Estimate Number:

0032 Pay Period:

08/01/2016

to 08/31/2016

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0120 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 34.000 1.000
1810.000 1.000
2.000 $1,810.00 $3,620.00
Category Amount: $596,946.65 $5,411,531.37
Category Number: (0030 DRAINAGE
0141 700-9400 NATIVE RESTORATION AND RIPARIAN SEEDING AC 1.000 1.079
2940.000 .000
1.079 $.00 $3,172.26
0146 999-3155 DRY SWALE EDGE DRAIN LF 4,651.000 .000
56.750 4,191.000
4,191.000 $237,839.25 $237,839.25
0151 207-0203 FOUND BKFILL MATL, TP Il cYy 1,724.000 2,722.965
42.500 .000
2,722.965 $.00 $115,726.01
0156 500-3101 CLASS A CONCRETE CcYy 4,447.000 5,366.054
430.000 .000
5,366.054 $.00 $2,307,403.22
0161 511-1000 BAR REINF STEEL LB 604,599.000 682,708.603
0.780 213.592
682,922.195 $166.60 $532,679.31
0171 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 11,056.000 12,313.919
28.000 .000
12,313.919 $.00 $344,789.73
0176 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 1,153.000 1,226.680
38.250 .000
1,226.680 $.00 $46,920.51



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14711-13-000-0 Estimate Number: 0032

Date: 09/08/2016

Page 5 of 11

Pay Period: 08/01/2016
to 08/31/2016

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 DRAINAGE
0181 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 54.000 60.000
53.000 .000
60.000 $.00 $3,180.00
0186 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 91.000 289.683
72.500 .000
289.683 $.00 $21,002.02
0191 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 188.000 192.700
93.250 .000
192.700 $.00 $17,969.28
0206 550-2360 SIDE DRAIN PIPE, 36 IN, H 1-10 LF 28.000 70.000
44.750 .000
70.000 $.00 $3,132.50
0216 550-4118 FLARED END SECTION 18 IN, SIDE DRAIN EA 6.000 10.000
351.000 .000
10.000 $.00 $3,510.00
0251 668-2100 DROP INLET, GP 1 EA 85.000 66.500
1490.000 10.500
77.000 $15,645.00 $114,730.00
Category Amount: $253,650.85 $3,752,054.09
Category Number: 0040 PERMANENT EROSION CONTROL
0271 163-0240 MULCH TN 9,010.000 1,239.500
69.250 22.750
1,262.250 $1,575.44 $87,410.81
Category Amount: $1,575.44 $87,410.81
Category Number: (0030 DRAINAGE
0276 500-3200 CLASS B CONCRETE CcYy 325.000 145.713
332.000 76.729
222.442 $25,474.03 $73,850.74
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Contract ID: B14711-13-000-0 Estimate Number:
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Pay Period: 08/01/2016
to 08/31/2016

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 DRAINAGE
0286 511-1000 BAR REINF STEEL LB 80,081.000 43,432.554
0.780 471.192
43,903.746 $367.53 $34,244.92
Category Amount: $25,841.56 $108,095.66
Category Number: 0040 PERMANENT EROSION CONTROL
0291 603-2036 STN DUMPED RIP RAP, TP 1, 36 IN SY 483.000 533.334
55.250 .000
533.334 $.00 $29,466.70
0296 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 297.000 1,252.667
28.500 .000
1,252.667 $.00 $35,701.01
0301 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 8,396.000 10,551.174
36.250 252.000
10,803.174 $9,135.00 $391,615.06
0306 603-7000 PLASTIC FILTER FABRIC SY 9,176.000 10,982.944
4.450 .000
10,982.944 $.00 $48,874.10
0316 700-6910 PERMANENT GRASSING AC 180.000 111.663
956.000 9.170
120.833 $8,766.52 $115,516.35
0326 700-8000 FERTILIZER MIXED GRADE TN 108.000 47.713
630.000 4.500
52.213 $2,835.00 $32,894.19
0336 710-9000 PERMANENT SOIL REINFORCING MAT SY 20,266.000 5,131.555
4.050 4,852.443
9,983.998 $19,652.39 $40,435.19



Rpt-ID: RCPESPRJ

User: krender

Georgia Date: (9/08/2016
Department of Transportation Page 7 of 11

Estimate Summary By Project

Contract ID: B14711-13-000-0 Estimate Number: 0032 Pay Period: 08/01/2016
to 08/31/2016

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 PERMANENT EROSION CONTROL
0341 716-2000 EROSION CONTROL MATS, SLOPES SY 280,138.000 268,157.670
0.920 17,473.610
285,631.280 $16,075.72 $262,780.78
Category Amount: $56,464.63 $957,283.38
Category Number: 0050 TEMPORARY EROSION CONTROL
0346 163-0232 TEMPORARY GRASSING AC 90.000 118.062
210.000 .000
118.062 $.00 $24,793.02
0356 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 55,462.000 17,316.375
3.350 444.000
17,760.375 $1,487.40 $59,497.26
0361 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 79.000 242.250
/SAND BAGS 277.000 .000
242.250 $.00 $67,103.25
0366 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 53.000 147.750
449.000 .000
147.750 $.00 $66,339.75
0371 165-0110 MAINTENANCE OF ROCK FILTER DAM EA 53.000 261.000
180.000 .000
261.000 $.00 $46,980.00
0376 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 12,369.000 10,128.300
14.750 30.000
10,158.300 $442.50 $149,834.93
0401 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 3.000
1900.000 .000
3.000 $.00 $5,700.00

79+00
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B14711-13-000-0

Georgia
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Estimate Summary By Project

Estimate Number: 0032

Date: 09/08/2016
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Pay Period:

08/01/2016

to 08/31/2016

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 TEMPORARY EROSION CONTROL
0411 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 3.000
1900.000 .000
3.000 $.00 $5,700.00
88+50
0436 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 75.000 90.750
141.000 1.500
92.250 $211.50 $13,007.25
0446 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 54,710.000 24,413.000
0.520 110.000
24,523.000 $57.20 $12,751.96
0456 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 26.000 29.000
531.000 .000
29.000 $.00 $15,399.00
0461 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 75.000 367.000
47.500 3.000
370.000 $142.50 $17,575.00
0466 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 14.000 57.000
284.000 .000
57.000 $.00 $16,188.00
0476 171-0010 TEMPORARY SILT FENCE, TYPE A LF 52,969.000 23,323.500
1.700 1,254.750
24,578.250 $2,133.08 $41,783.03
0481 171-0030 TEMPORARY SILT FENCE, TYPE C LF 109,420.000 95,091.000
2.800 805.500
95,896.500 $2,255.40 $268,510.20
Category Amount: $6,729.58 $811,162.65



Rpt-ID: RCPESPRJ Georgia
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Contract ID: B14711-13-000-0 Estimate Number: 0032

Date: 09/08/2016

Page 9 of 11

Pay Period: 08/01/2016
to 08/31/2016

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 DRAINAGE
0581 668-5000 JUNCTION BOX EA 7.000 9.000
1670.000 .000
9.000 $.00 $15,030.00
Category Amount: $0.00 $15,030.00
Category Number: (0020 BRIDGES
0606 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION cY 198.000 213.926
17.500 .000
213.926 $.00 $3,743.71
0631 500-2100 CONCRETE BARRIER LF 996.000 1,000.000
55.250 33.000
1,033.000 $1,823.25 $57,073.25
0641 507-9002 PSC BEAMS, AASHTO TYPE II, BR NO - LF 429.000 429.248
111.000 .000
429.248 $.00 $47,646.53
1LT
0646 507-9002 PSC BEAMS, AASHTO TYPE II, BR NO - LF 429.000 429.248
111.000 .000
429.248 $.00 $47,646.53
1RT
0661 511-1000 BAR REINF STEEL LB 71,052.000 71,052.000
0.800 349.112
71,401.112 $279.29 $57,120.89
Category Amount: $2,102.54 $213,230.91
Category Number: 0040 PERMANENT EROSION CONTROL
0696 603-1050 STONE PLAIN RIP RAP FOR STREAM DETAILS, 1TN 24.000 116.960
152.000 .000
116.960 $.00 $17,777.92
Category Amount: $0.00 $17,777.92
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Estimate Summary By Project

Contract ID: B14711-13-000-0 Estimate Number: 0032 Pay Period: 08/01/2016
to 08/31/2016

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 TEMPORARY EROSION CONTROL
0701 163-0543 CONSTRUCT AND REMOVE STONE FILTER BER LF 971.000 2,311.500
33.500 .000
2,311.500 $.00 $77,435.25
0706 165-0112 MAINTENANCE OF STONE FILTER BERM LF 971.000 1,932.000
8.750 .000
1,932.000 $.00 $16,905.00
Category Amount: $0.00 $94,340.25
Category Number: (0030 DRAINAGE
0766 500-3800 CLASS A CONCRETE, INCL REINF STEEL CcYy 5.000 5.350
966.000 .000
5.350 $.00 $5,168.10
Category Amount: $0.00 $5,168.10
Category Number: 0010 ROADWAY
0856 430-0200 PLAIN PC CONC PVMT, CL 1 CONC, 10 INCH THk SY 241,200.000 181,371.627
38.250 30,383.837
211,755.464 $1,162,181.77  $8,099,646.50
Category Amount: $1,162,181.77 $8,099,646.50
Category Number: (0030 DRAINAGE
0866 660-0808 SAN SEWER PIPE, 8 IN, DUCTILE IRON LF 580.000 697.000
42.250 .000
697.000 $.00 $29,448.25
Category Amount: $0.00 $29,448.25
Category Number: 0010 ROADWAY
0906 670-7000 STEEL CASING - LF 790.000 790.500
68.750 .000
790.500 $.00 $54,346.88

16 IN



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14711-13-000-0 Estimate Number: 0032

Date: 09/08/2016

Page 11 of 11

Pay Period: 08/01/2016
to 08/31/2016

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0981 208-0200 ROCK EMBANKMENT CcY 5,000.000 5,463.945
39.250 .000
5,463.945 $.00 $214,459.84
1031 550-3436 SAFETY END SECTION 36 IN, SIDE DRAIN, 4:1 S EA 2.000 4.000
1160.000 .000
4.000 $.00 $4,640.00
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -358,302.810
1.000 67,377.700
-290,925.110 $67,377.70 ($290,925.11)
(IN# 1)
9080 318-3000 AGGR SURF CRS TN .000 1,178.940
18.500 61.170
1,240.110 $1,131.65 $22,942.04
Category Amount: $68,509.35 $5,463.65

Project Total Amount:

$2,174,002.37

$34,160,820.81



